
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:09 PM
Run date

Time

Reviewer: Jefferson, Paul 13-Jan-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 048 Date: 01-Apr-2010 Thursday

Approved Date:

Shift Hours: 07:00 AM 15:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 205

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

FIELD WORK:

E-LINE:
See Sami Daouk's diary for more details

Splice 1:
* Prepare to back weld the outside of the North Side Panel
* U/T the outside of the Bottom Plate weld
* M/T the back gouged weld of the South Side Panel

Splice 2:
* Weld on the inside of the South Side Panel
* Prepare for and then U/T the Bottom Plate

Splice 3:
* Remove the backing bar on the inside of the Bottom Plate due to porosity
* Install the backing bar at the South Side Panel

CB1/2E:
* Finish the pretension of the Top Splice bolts

CB2/3E:
* Bolt up the web stiffeners

W-LINE:
See Thanh Le's diary for more details

Splice 1:
* Fit up the backing bar at the Top Deck weld joint

OFFICE WORK:
* In the office most of the day conversing back and forth with Thanh Le about his concern with double
markings on some of the bolts on the Top Splice of the CB1/2E connection. I informed him that if there is
no indication of which color mark to go with, to test enough of them to be content with the results. I also
called Chris Bausone of ABF to let him know that some ironworkers are double marking the bolts. He then
relayed to the field that from here on out the ironworker has to indicate which color mark to go with during
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our visual inspection. This was done and there were no more double marked bolts.

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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